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Contract No.: 04-0120F4
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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag Weld repairs , work on
miscellaneous activities on the tower , & work on the tower pull back brackets removal . They started at
7:00 AM.

Anthony , Augie , Casey , Jacob , Jonathon , Robert , & Ryan had to work on the tower pull back
brackets . Crews had to remove the remaining bolts on the West & South tower shafts , on the grillage &
shaft sides , skin A . Crews started on the North bracket on the West shaft at 7:15 AM.

Casey , Augie , & Jacob had to work inside the shafts & grillage . Tony , Jonathon , Robert , & Ryan
had to work on the outside of the tower shafts . Crews had to use hydraulic jacks to drive some of the bolts
out .

In addition to that , crews had to set 2 roller assemblies under the bracket , hook the top & the East end
with chain falls . Crews were done at 2:50 PM.

Richard , Huang , Mathew , & Mardonio had to work on the elevator brackets on the West tower shaft
between elevations 49 & 81 meters . Crews had to prepare their tools , equipments . reroute the air &
power lines , & relocate the man basket from the North shaft to the West shaft . They started at 7:15 AM.
Crews were done at 8:00 AM.

After that , Huang had to cut the brackets using the plasma cutting machine , grind the weld , & clean
the surface of the tower skin . He started on the 1st bracket at 49 meters . He started at 9:00 AM.

At 12:00 PM. Huang had to removed 6 brackets . At 3:00 PM. Huang had removed 10 brackets .
Then , he had to grind & clean the surface . He started at 3:15 PM. to the end of his shift .

Richard , Mathew , & Mardonio had to prepare to set new beam on the platform at 112 meter to work on
the elevator brackets between 81 & 112 meters .

In addition to that , crews had to set a new basket on the East side of the tower between the North &
East shafts at 145 meters . They started at 1:30 PM.

Eric & Ma had to work on the electro Slag Weld repairs on the top 2. 5 meters between 9 & 13 meters .
Crews had to work on joint S . Face A . Jojo & Tony were on the site to work with the welders .

Check Jojo report for the welders detailed activities .

In the office , I had to work on my report for today activities & I had to box the concrete test cylinders to
deliver them to Sacramento tomorrow morning . I was done at 3:30 PM.

Mohammad had to cover the tower activities after 3:00 PM.
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AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

0.00

2288

0.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

JNM Robert LarueIronworker 0.00 0.00 0.00 0.00

APP JONATHON BISKNERIronworker 0.00 0.00 0.00 0.00

JNM JACOB MECHEIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

FOR ANTHONY COSTAIronworker 0.00 0.00 0.00 0.00

JNM RICHARD CHOUINARDIronworker 0.00 0.00 0.00 0.00

APP MATTHEW MULLINGSIronworker 0.00 0.00 0.00 0.00

JNM MARDONIO MARTINEZIronworker 0.00 0.00 0.00 0.00

FOR HUA QIANG HUANGIronworker 0.00 0.00 0.00 0.00
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